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CONNECTING KURS-A CABLING TO PROGRESS 415 KURS-NA

GMT

06:00-06:10

06:00-06:10
06:00-06:15

06:10-06:40

06:15-06:25
06:25-06:50

06:40-07:30

06:50-07:30
07:30-07:50
07:50-08:15
08:15-08:30
08:15-13:00
08:15-09:00

08:15-10:45

08:30-09:50
08:30-10:10
09:00-10:30

09:15-10:15

09:50-11:20
10:10-10:20

10:15-10:55
10:20-11:00
10:30-11:50
10:50-11:50
10:55-11:25

11:00-11:10
11:10-11:25
11:25-12:55
11:25-12:55

11:50-12:20

CREW

CDR

FE-1,FE-2,
FE-5,FE-6

FE-3

CDR,FE-1,FE-

21
FE-5,FE-6

FE-3
FE-3

CDR,FE-1,FE-

21
FE-5,FE-6

FE-3

FE-3, FE-6
FE-5
FE-1

FE-2

FE-3
FE-6
FE-1

CDR

FE-3
FE-6

CDR
FE-6
FE-1
FE-2
CDR

FE-6
FE-6
FE-6
CDR

FE-1,FE-2

ACTIVITY

Morning Inspection.

SMTICC [Caution & Warning Panel] Test

Inspection of CM-Y connector on MHP-HC pump behind ACY panel
139.

Morning Inspection

Urine Spot Test
Post-sleep

Morning Inspection
Post-sleep

BREAKFAST

BREAKFAST

Work Prep

Daily Planning Conference (S-band)

Transfer water from CWC-I and purge air as needed
DRAGON Transfer Ops

Crew time for ISS adaptation and orientation

FGB EPS CHT 120/28 (A53 ) Unit Replacement. Tagup with specialists
(S-band)

DRAGON Transfer Ops

Physical Exercise (TVIS), Day 4

RSS1 Laptop LF Data Receiver (BI' HY) Application Installation
(version 3.1). Tagup with specialists (S-band)

Physical Exercise (ARED)
NanoRacks Module-9 OBT

BRI configuration file update (v.4.2.2) from RSS1. Tagup with
specialists (S-band)

Double Cold Bag Unpack - NanoRacks

CONSTANTA Setup and Run with Cassette #3-2. Tagup with
specialists (S-band)

Physical Exercise (VELO), Day 3

JSL network test on RS after BRI configuration file update. Tagup with
specialists (S-band)

NanoRacks Historical Video Setup
NanoRacks Module 9 Initial Activation
Physical Exercise (ARED)

Physical Exercise (TVIS), Day 3

FLYING SAUCER. Preparation for the experiment. Tagup with
specialists (S-band)



12:00-13:00
12:20-12:50
12:20-12:50
12:50-13:00
12:55-13:00

13:00-14:00

13:00-14:00

14:00-14:40

14:00-14:05
14:00-14:15
14:00-14:15
14:00-15:15
14:05-16:45
14:15-16:50

14:15-15:15

14:40-16:10
14:40-15:20

15:20-16:20

15:15-16:15
15:15-16:15
16:10-17:10
16:15-17:45

16:35-16:45

16:45-17:00
16:45-18:15
16:50-17:50
17:00-17:55
17:10-17:25
17:35-18:35
17:45-18:45
17:50-18:05
17:50-18:05
17:55-18:00

18:05-18:15

18:15-18:35
18:15-18:25
18:15-18:30

FE-3
FE-2
FE-1
FE-1,FE-2
FE-6

FE-3,FE-5,FE-

6

CDR,FE-1,FE-

2

CDR,FE-1

FE-6
FE-2
FE-3
FE-5
FE-6
FE-3

FE-2

FE-1
CDR

CDR

FE-2
FE-5
FE-1
FE-5

FE-2

FE-6
FE-2
FE-3
FE-6
FE-1
CDR
FE-1
FE-3
FE-5
FE-6

FE-3,FE-5,FE-

6

FE-5
FE-6
FE-3
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Physical Exercise T 2

FLYING SAUCER. Experiment Video. Tagup with specialists (S-band)
FLYING SAUCER. Experiment Ops. Tagup with specialists (S-band)
FLYING SAUCER. Closeout Ops. Tagup with specialists (S-band)
Payload MPC Video Playback Start

LUNCH

LUNCH

LF Data Receiver (bl HY) installation and CYBA and CEW cable
connections - preparation. Viewing animations.(8242A-9200.wmyv,
8242A-10120.wmyv, 8242A-10050.wmyv, 8242A-10000.wmyv). Tagup
with specialists (S-band)

Payload MPC Video Playback Stop

FLYING SAUCER. Closeout Ops. Tagup with specialists (S-band)
PROK Diet Logging (Day 1)

DRAGON Transfer Ops

DRAGON Transfer Ops

DRAGON Transfer Ops

MATRYOSHKA-R BUBBLE-dosimeter gathering and readings. Tagup
(as necessary)

Connecting Kurs-A cabling to Progress 415 Kurs-NA
COX Maintenance

RSK1 Laptop DESCENT Simulator Installation (Version 3.3). Tagup
with specialists (S-band)

Crew time for ISS adaptation and orientation

Physical Exercise T 2

On MCC Go Connecting Kurs-A cabling to Progress 415 Kurs-NA
Physical Exercise (ARED)

TVIS Gyroscope Wire Rope Inspection (as part of monthly
maintenance)

Journal Entry

Physical Exercise (TVIS), Day 3

Crew time for ISS adaptation and orientation
Physical Exercise T 2

Crew time for ISS adaptation and orientation
Physical Exercise (VELO), Day 3

Physical Exercise (ARED)

Terminate CWC-I Transfer to WPA Potable Tank
Ku-Band Antenna String Swap

Shutting down software to transfer data

Prepack Operations Dragon Conference

PWS Reboot
NanoRacks Module 9 Deactivation
Journal Entry



18:15-18:45
18:25-18:45
18:30-18:45
18:35-18:45
18:45-19:10

19:10-19:30

19:10-19:25
19:25-19:30

19:30-21:30

19:30-19:35
19:35-21:25
21:25-21:30
21:30-06:00

Task List

Notes:

FE-2
FE-6
FE-3
FE-5

CDR,FE-1,FE-

21
FE-3,FE-5
FE-6

FE-6

CDR,FE-1,FE-

21
FE-3,FE-5

FE-6
FE-6
FE-6

FE-2
CDR,FE-1

CDR,FE-1,FE-

2
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Evening Work Prep
Evening Work Prep
Evening Work Prep
Evening Work Prep
Daily Planning Conference (S-band)

Evening Work Prep

Evening Work Prep
Display Power down

Pre-sleep

P/TV Playback Start

Pre-sleep

P/TV Playback Stop

SLEEP

IMS Update

ECON. Observations and Photography

Preparation of reports for Roskosmos site

1. SM Window #9 shutter opening is at crew discretion w/ Report to MCC
2. See OSTP for references to US activities

3. See US Crew Activities in OSTPV

4. Pre-sleep ops: daily food prep, dinner, pre-sleep

End of Radiogram



